
Project Web Site: https://www.wsdot.wa.gov/projects/i5/stillaguamishtohillditchbrpave/home

I-5/Stillaguamish River Br to Hill Ditch Br - PCCP Rehabilitation

$18,701

$18,211

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$491$491$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$18,701

$18,211

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$491$491

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $18,701 $18,701

$0 $18,211 $18,211

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2016

Q4 2016

Q3 2016

Q4 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2017 Q3 2017 On Schedule

Contract Advertisement

Operationally Complete

Q1 2018

Q4 2019

Q1 2018

Q4 2019

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

100558C

Northwest 

I-5

Completed

As of Date:

Regional Admin:

Legislative Districts:

May 2020

M. Cotten

10

Project Information

Project Description

Rehabilitate the concrete pavement along I-5 NB between MP 209.48 to MP 219.82 and 
southbound between MP 209.09 to MP 219.79 through the combination of several strategies 
such as select concrete panel replacement, diamond grinding, milling and inlaying of the 
selected shoulder surfaces with Hot Mix Asphalt (HMA) to match the concrete pavement.       

Contractor: 009231 – Graham Contracting, LTD. $15,229,802.19 - 4/6/18
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Project Web Site: https://www.wsdot.wa.gov/projects/i5/stillaguamishtohillditchbrpave/home

I-5/236th St NE to Starbird Road Interchange - Ramp Paving

$2,729

$2,575

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$155$155$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$2,729

$2,575

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$155$155

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $2,729 $2,729

$0 $2,575 $2,575

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2016

Q4 2016

Q3 2016

Q4 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2017 Q3 2017 On Schedule

Contract Advertisement

Operationally Complete

Q1 2018

Q4 2019

Q1 2018

Q4 2019

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

100558D

Northwest 

I-5

Completed

As of Date:

Regional Admin:

Legislative Districts:

May 2020

M. Cotten

10

Project Information

Project Description

This project will mill and fill the ramps at I-5/236th St NE, I-5/SR 532, I-5/300th St NW and I-
5/Starbird Rd interchanges with Hot Mix Asphalt (HMA).          

Contractor: 009231 – Graham Contracting, LTD. $1,669,239.51 - 4/6/18
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Project Web Site: https://www.wsdot.wa.gov/projects/i5/stillaguamishtohillditchbrpave/home

I-5/SR 532 Interchange - ADA Compliance

$153

$121

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$32$32$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$153

$121

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$32$53

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $185 $153

$0 $132 $121

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2016

Q4 2016

Q3 2016

Q4 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2017 Q3 2017 On Schedule

Contract Advertisement

Operationally Complete

Q1 2018

Q4 2019

Q1 2018

Q4 2019

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

100558E

Northwest 

I-5

Completed

As of Date:

Regional Admin:

Legislative Districts:

May 2020

M. Cotten

10

Project Information

Project Description

This project will evaluate and improve pedestrian safety by upgrading ADA sidewalk ramps 
within the project limits.           
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